

## Minutes of the 84<sup>th</sup> State Level Facilitation Cell Meeting

Held on 12<sup>th</sup> April, 2017, 3.30 P.M.at IPICOL Conference Room under the Chairmanship of CMD, IPICOL.

Participants: Smt. Usharani Das(GM , IDCO, & SLFC Member ), Sri M.R. Roul,(OPTCL & SLFC Member),Sri B.B.Dhal(Director, DoWR), Sri S.K. Kar(DGM, Inv, IPICOL), Sri R.K. Dhal(DGM,IPICOL), Sri Chandi Prasad Das(Env. Scientist, OSPCB, SLFC Member), Sri Biswajit Panigrahi(AD, F&B(Safety),Shri A. Panda(Manager, IPICOL), Sri K.K. Giri(Manager, IPICOL), Sri S.K. Panigrahi( Manager, Accounts), Sri Devashish (Consultant CA, IPICOL), Smt. Paridhi Agrawal (Consultant, IPICOL),Tapan Mishra( CSM Technologies), Smt. Bharthi Sitha(LO, o/o the Labour Commissioner), Sri S. K. Samartha(Joint Manager, SLNA), Shri Debaprasad Mishra (Assistant Manager, IPICOL), Shri I.C. Sahu( Advisor, S&M)


The issues pertaining to the following industries were discussed and actions taken as follow:


Sl. No	Issues	Last Action Taken	Decision Taken by SLFC (06 <sup>th</sup> April 2017)	Decision Taken by SLFC (12 <sup>th</sup> April 2017)
1.	<b>Discussion and Decisions on the following approved projects.</b>			
	<b>A. M/s Deepak Fertilizers &amp; petro chemicals corporation Ltd.</b>			
	To set up manufacturing facility for Ammonia, Nitric Acid, Ammonium Nitrate Solution and Technical Ammonium Nitrate at Paradeep with a total investment of Rs.1,750 crores.	Proceedings of the SLSWCA have been approved. The agenda note is to be prepared for HLCA. The Company has applied for E.C. After getting E.C. the company shall go ahead for ground breaking.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA, and ground breaking. <b>Action: Nodal Officer</b> Clarification regarding temporary shed to be provided by OSPCB. <b>Action: Shri C.P.Das, SLFC Member OSCPB</b>	The agenda note to be prepared for HLCA. To be followed up for ground breaking. <b>Action: Nodal Officer</b> Clarification regarding temporary shed in accordance with the rules to be provided. <b>Action: Shri C.P.Das, SLFC Member OSCPB</b>
	<b>B. M/s SMS India (P) Ltd</b>			
	<u>Issue:</u> Land Issue	Handing over of possession is in process. The process of applying stamp duty exemption explained to the project proponent.	Possession will be handed over in this week. Process of applying for Stamp Duty Exemption to be explained to the proponent. <b>Action: Nodal Officer</b>	Possession to be handed over by 26.04.2017. <b>Action: GM(IDCO)</b>
	<b>C. M/s Indorama Ventures Ltd.</b>			
	Issue: Land allotment	Being followed up.	To be followed up for the response for Show cause notice. <b>Action: Nodal Officer / GM(IDCO)</b>	To be followed up for the response for Show cause notice. <b>Action: Nodal Officer / GM(IDCO)</b>
	<b>D.M/s Parle Agro Food Products Ltd.</b>			
	Issue: Land	The agenda for Empowered Committee has been finalised by Joint Secretary Industries. He will fix up the date within a few days as assured by	Date for Empowered Committee meeting to be finalised. Proceedings of the meeting held on 31/03/2017 to be finalised and	Date for Empowered Committee meeting to be finalised. Proceedings of the meeting held on 31/03/2017 to be finalised and

	him. Minutes of the meeting held on 31/03/2017 have been prepared. Nodal Officer will put up in file for approval.	circulated. <b>Action: Nodal Officer/ SLFC Member Shri M.R.Roul</b>	circulated. <b>Action: Nodal Officer/ SLFC Member Shri M.R.Roul</b>
<b>E.M/s Starlight Energy Ltd.</b>			
Issue: Land	SLFC Member has met CMD, GRIDCO. He has suggested that CMD, IPICOL may write to him to convene a meeting comprising the officials of IPICOL, GRIDCO, OREDA, and the entrepreneur, to resolve the issue.	CMD, GRIDCO to be pursued for resolution of the issue and signing of PPA in accordance with proceedings of the inter-ministerial task force meeting. <b>Action: SLFC Member Shri M.R.Roul</b>	Letter to be sent to CMD GRIDCO, requesting him to convene a meeting, comprising the officials of IPICOL, GRIDCO, OREDA, and the entrepreneur, to resolve the issue. <b>Action: SLFC Member Shri M.R.Roul</b>
<b>F. M/s. Gitanjali Gems Ltd.</b>			
Issue : Land	Representative of the company has assured to submit the documents at the earliest. Being followed up.	Show cause notice to be issue to Gitanjali for not stating work within 6 months of land allotment. To be followed up for name change, and DPR of proposed park. <b>Action: Nodal Officer/GM(IDCO)</b>	Proponent to submit the documents at the earliest. To be followed up for name change, and DPR of proposed park. <b>Action: Nodal Officer/GM(IDCO)</b>
<b>G.M/s. L.L. Logistics Pvt. Ltd.</b>			
To establish a Logistic Park at Indranipatna, Chodwar in Cuttack.	Being followed up.	Land cost to be deposited by within another 15 days and implementation schedule to be provided. <b>Action: Nodal Officer</b>	Land cost to be deposited by within another 15 days and implementation schedule to be provided. <b>Action: Nodal Officer</b>
<b>H. M/s. BMW Industries Ltd.</b>			
To set up manufacturing of downstream steel products at KNIC, Jajpur	Under process.	To be followed up for clarifications and assessment to be completed. <b>Action: Nodal Officer</b>	To be followed up for clarifications and assessment to be completed. <b>Action: Nodal Officer</b>
<b>I. M/s Hindustan Coca-Cola Beverages.</b>			
Expansion of non-alcoholic beverage plant at Industrial Estate Khurda.	Being followed up with LAO Khorda.	Land acquisition to be completed by 30.06.2017. <b>Action: GM(IDCO)</b>	Land acquisition to be completed by 30.06.2017. <b>Action: GM(IDCO)</b>
<b>J. M/s P &amp; A Bottlers Pvt Ltd</b>			
Set up of 2.50 lakh hl/annum capacity Brewing Industry at Balarampur, Dhenkanal.	LO, IDCO is following up with Tahasildar Odapada for initiation of lease proposal. Being followed up.	Sanction of lease to be completed at the earliest. <b>Action: GM(IDCO)</b> Implementation schedule to be provided. <b>Action: Nodal Officer</b>	Sanction of lease to be completed at the earliest. <b>Action: GM(IDCO)</b> Implementation schedule to be provided. <b>Action: Nodal Officer</b>

<b>K. Gupta Power</b>			
Land for proposed manufacturing unit at AAPL.	Being followed up.	To be followed up for Implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for Implementation schedule. <b>Action: Nodal Officer</b>
<b>L. Welspun</b>			
0.27 MTPA long product (steel) facilities centre at Dosingha, near Dhamra.	Being followed up.	To be followed up for submission of layout plan and implementation schedule. <b>Action: Nodal Officer</b>	To be followed up for submission of layout plan and implementation schedule. <b>Action: Nodal Officer</b>
<b>M.M/s Mariegold Heritage Pvt Ltd</b>			
5 star Hotel with Resort at Bhubaneswar with an investment of Rs. 268 crores	Being followed up.	To be followed up with Tourism dept. for infrastructure assessment. <b>Action: Nodal Officer</b>	To be followed up with Tourism dept. for infrastructure assessment. <b>Action: Nodal Officer</b>
<b>N.M/s Natraj Hotel &amp; Resorts Pvt Ltd</b>			
5 star Hotel at Bhubaneswar with an investment of Rs.200 crore.	Being followed up.	To be followed up with Tourism dept. for infrastructure assessment. <b>Action: Nodal Officer</b>	To be followed up with Tourism dept. for infrastructure assessment. <b>Action: Nodal Officer</b>
<b>O.M/S Eastern Nutriments (P) Ltd</b>			
Food unit at Ramdaspur, Cuttack, with an investment of Rs 75 Crores.	Proponent to submit the land cost.  Being followed up.	Proponent to submit the land cost in April. To be followed up for DPR submission and ground breaking of the proposed park. <b>Action: Nodal Officer</b>	Proponent to submit the land cost by end of April. To be followed up for DPR submission and ground breaking of the proposed park. <b>Action: Nodal Officer</b>
<b>P. M/s Adani Wilmar</b>			
Edible Oil Refinery at Dhamra	DO Letter has been put up.	DO letter to be issued. <b>Action: GM (IDCO)/Nodal Officer</b>	DO letter to be put up through e-office. <b>Action: GM (IDCO)/Nodal Officer</b>
<b>Q. M/s Rakhi Agencies Ltd.</b>			
25000 TPA Aluminium Conductor & Alloy rod manufacturing unit with an investment of Rs.59.92 crores at Angul Aluminium Park	Being followed up.	The project proponent to deposit processing fees for provisional allotment. <b>Action: GM (IDCO)</b>	The project proponent to deposit processing fees for provisional allotment. <b>Action: GM (IDCO)</b>
<b>R. M/s Page Industries Ltd</b>			
Garment manufacturing unit At-Ramdaspur, Dist- Cuttack(Green Category)	Case posted to dt.20.04.2017.	To be followed up for the Court proceedings. <b>Action: Nodal Officer/ GM(IDCO)/ GM(SLNA)</b>	To be followed up for the Court proceedings. <b>Action: Nodal Officer/ GM(IDCO)/ GM(SLNA)</b>
<b>S. M/s Carnival Films Pvt Ltd</b>			
Exhibition & Family Entertainment	Being followed up.	Tourism Dept to clarify regarding the	Tourism Dept to clarify regarding the

Centre across 30 districts.(Green Category)		shopping complex. <b>Action: Nodal Officer</b>	inclusion of the percentage of the shopping complex area in the proposed multiplex. <b>Action: Nodal Officer</b>
<b>T.M/s Globus Spirits Ltd</b>			
Bottling Plant and 4 MW cogeneration power plant at Bhadrak.	Being followed up.	Letter to be drafted for Excise Secretary regarding the issue. Issue may be raised in the next Inter-ministerial Taskforce meeting, if not resolved. <b>Action: Nodal Officer/GM(SLNA)</b>	Letter to be drafted for Excise Secretary regarding the issue <b>Action: Nodal Officer/GM(SLNA)</b>
<b>Any Other</b>			
<b>A. Software Process development for Single Window Portal.</b>	The revised DPR is under preparation.	The DPR was approved on 09.01.2017 However, as per the latest Business Reform Action Plan 2017 of DIPP, additional on line services are to be implemented and include in the DPR. For the same, DPR is to be revised and to be completed by 13.04.2017. <b>Action: Sr. Consultant Shri TK Pattnaik</b>	DPR is to be revised and to be completed by 13.04.2017. <b>Action: Sr. Consultant Shri TK Pattnaik</b>
<b>B. New Projects Briefed by GM (SLNA)</b>	Being followed up.	To be followed up by the Nodal officers for eBiz application. <b>a) Nodal Officer : Mr. S.K.Kar</b> Indo Nissin Food, ITC <b>b) Nodal Officer : Mr. K.K.Giri</b> Kurlon, Emami Paper Mills, Jayashree Paper <b>Nodal Officer: Mr. A. Panda</b> Jindal Stainless Ltd., Essar Steel. <b>d) Nodal Officer : Mr. M. Panda</b> HPCL, Haldiram's, Mahindra Resorts <b>e) Nodal Officer: Rajib Dhal</b> NTPC, Amazon f) <b>Nodal Officer: D.K.Senapati</b> AMRI	To be followed up by the Nodal officers for eBiz application. <b>a) Nodal Officer : Mr. S.K.Kar</b> ITC <b>b) Nodal Officer : Mr. K.K.Giri</b> Kurlon, Emami Paper Mills, Jayashree Paper <b>Nodal Officer: Mr. A. Panda</b> Essar Steel. <b>d) Nodal Officer : Mr. M. Panda</b> HPCL, Haldiram's, Mahindra Resorts <b>e) Nodal Officer: Rajib Dhal</b> NTPC, Amazon f) <b>Nodal Officer: D.K.Senapati</b> AMRI

<b>C. Drafting of Memorandum for SLSWCA/HLCA</b>	AMS modifications completed, will be used for drafting agenda notes going forward.	AMS modifications completed, to be used for drafting agenda notes going forward. <b>Action: AM(SLNA)/ DGM(SLNA)</b>	AMS to be used for drafting agenda notes going forward. <b>Action: AM(SLNA)/ DGM(SLNA)</b>																
<b>D.CICG (Central Inspection Co-ordination Group)</b>	<p>Circular regarding exemption of Green Category industries from routine inspections of OSPCB, put up in file</p>  <p>CICG SLFC Compliance 12th Apr</p> <table border="1"> <thead> <tr> <th>Dept.</th> <th>Labour</th> <th>F&amp;B</th> <th>OSPCB</th> </tr> </thead> <tbody> <tr> <td>Unattended Inspection</td> <td>1</td> <td>0</td> <td>3</td> </tr> <tr> <td>Inspection Report Pending</td> <td>1</td> <td>0</td> <td>0</td> </tr> <tr> <td>Tagging Status</td> <td>299</td> <td>177</td> <td>279</td> </tr> </tbody> </table> <p><u>Weekly review of CICG:</u></p>	Dept.	Labour	F&B	OSPCB	Unattended Inspection	1	0	3	Inspection Report Pending	1	0	0	Tagging Status	299	177	279	<ul style="list-style-type: none"> <li>• Circular regarding exemption of Green Category industries from routine inspections of OSPCB, to be put up in file.</li> <li>• The previous categorisation (Red, Orange, Green) of industries to be changed in accordance with the new categorisation (Red, Orange, Green, White) and be updated on the portal.</li> </ul>	<ul style="list-style-type: none"> <li>• Tagging issue to be resolved by 19.04.2017</li> <li>• Letter to be sought from labour department regarding the capping of number of inspections.</li> </ul> <b>Action: Sr. Consultant Shri TK Pattnaik/ DGM(SLNA)</b>
Dept.	Labour	F&B	OSPCB																
Unattended Inspection	1	0	3																
Inspection Report Pending	1	0	0																
Tagging Status	299	177	279																
<b>E. Review and follow up for ungrounded approved projects</b>	Being followed up.	To be followed up. <b>Action: GM(SLNA)/ AM(SLNA)/Nodal Officers</b>	To be followed up. <b>Action: GM(SLNA)/ AM(SLNA)/Nodal Officers</b>																
<b>F. Midal Cables Ltd.</b>	Being followed up.	To be followed up. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>																
<b>G. CONCOR</b>	Being followed up.	To be followed up. <b>Action: Nodal Officer/GM(SLNA)</b>	KIOCL may be requested to provide the breakup of asset value. <b>Action: Nodal Officer/GM(SLNA)</b>																
<b>H.M/s Bharat Coal &amp; Chemicals</b>	Cancellation of allotment is in process.	To be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>																
<b>I. M/s. KTL Logistics</b>	Being followed up.	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up for ground breaking. <b>Action: Nodal Officer/ GM (IDCO)</b>																
<b>J. M/s. Nezone Tubes (Utkal) Ltd E-vehicle project</b>	The company will submit lay out plan by 15 <sup>th</sup> April 2017.	To be followed up for the layout plan and ground breaking.	To be followed up for the layout plan and ground breaking.																

			<b>Action: Nodal Officer</b>	<b>Action: Nodal Officer</b>
<b>K. M/s Rupal Infrastructure (Hotel Platinum International)</b>	Lay out plan forwarded to Tourism Department for assessment of land.		Lay out plan to be forwarded to Tourism Dept. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
<b>L. M/s Nezone Tubes Ltd., Kalinganagar(Tubes and Pipes)</b>	Being followed up.		To be followed up for completion of road. Implementation schedule to be provided. Issue on stamp duty exemption to be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>	To be followed up for completion of road. Implementation schedule to be provided. Issue on stamp duty exemption to be followed up. <b>Action: Nodal Officer/ GM (IDCO)</b>
<b>M. M/s. Grand Mark Infrastructure Hotel cum Multiplex at Chandaka with an investment of Rs. 63.87 crores</b>	Lay out plan forwarded to Tourism Department for assessment of land.		Lay out plan to be forwarded to Tourism Dept. <b>Action: Nodal Officer</b>	To be followed up. <b>Action: Nodal Officer</b>
<b>N. TATA</b> Amendment of clauses of MoU between TATA Steel and GoO	Compliance on fulfilment of all MoU conditions by Tata Steel has been sought.		Letter issued to TATA. To be followed up for compliance of the MoU conditions from the company. <b>Action: Nodal Officer</b>	To be followed up for compliance of the MoU conditions from the company. <b>Action: Nodal Officer</b>
<b>O. M/s Sadhav group of companies</b> Ship building and maritime repair services unit at Dhamra, Dist- Bhadrak with an investment of Rs. 150crore	Compliance to committee's observation furnished by the company to be placed before SLFC subcommittee.		To be followed up for clarifications regarding the layout plan for assessment, at Dhamra. <b>Action: Nodal Officer</b>	To be taken up at SLFC sub-committee level for assessment. <b>Action: Nodal Officer</b>
<b>P. M/s Shahi Exports Private Ltd</b> Garment unit at Mancheswar Industrial Estate, Bhubaneswar, with a total investment of Rs.56.28 crore.	Land assessment report put up to  Shahi land.docx SLFC.		Land assessment to be put up to next SLFC. <b>Action: Nodal Officer</b>	SLFC has accepted the assessment of the SLFC sub-committee for allotment of 0.20 cusec water and 3.62 acres of land out of 8.50 acres sought by the company and for the expansion project by IDCO at Mancheswar Industrial Estate. The same may be communicated to IDCO. Issue regarding the F&B licence to be raise in SPMG. <b>Action: Nodal Officer</b>
<b>Q.M/s Startegic Energy Technologies Systems Pvt. Ltd.</b> Closure of CTL Project and adjustment of the fees against dues of M/s Tata	Agenda Note for HLCA under preparation.		Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>

Steel Ltd.			
<b>R. NLC Solar Project</b> 2x250MW Solar Power Plant at multiple locations in Odisha with investment of Rs 2250 Cr	Agenda Note for HLCA under preparation.	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>
<b>S. M/s NLC Thermal Project</b> 1600 MW Thermal Power plant, At:Tareikela, Dist:Jharsuguda with an investment of Rs.11786.8 Crores.	Agenda Note for HLCA under preparation.	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>
<b>T. Implementation plan</b>	The implementation schedule has been sent to industries for compliance. Updated general conditions for SLFC have been circulated.	The implementation schedule has been approved. To be sent to industries for compliance. Updated general conditions for SLFC have been approved. To be circulated. <b>Action: DGM(SLNA)</b>	To be followed up for the implementation schedule sent to industries for compliance. <b>Action: DGM(SLNA)</b>
<b>U. M/s Milk Mantra</b> Expansion of existing Dairy processing unit from At- Gop, Dist- Puri, and to set up cold chain facilities, with a total investment of Rs.60.05 crores.	The company has been reminded for implementation schedule and land use plan.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>V. M/S OCL Cement</b> Expansion of CLINKER AND CEMENT unit at Rajgangpur	SLSWCA has approved the proposal. Decision of SLSWCA is being communicated to the proponent.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>W.M/s IDL Chemicals</b> Manufacturing of Emulsion Bulk Matrix units at Barbil, Talcher and Jharsuguda.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>X. M/s Jayashree Chemicals</b> Manufacturing of MCA, CAC, PAC, SBS and HCL at Chhatrapur, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>Y. M/s. Grasim Industries Ltd.</b> Expansion Caustic Soda manufacturing at Jayshree, Ganjam.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>Z.M/s. Bharat Biotech</b> Manufacturing of vaccines at Odisha Biotech Park at Andharua.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>

<b>AA. M/s Hindalco Solar</b> 24 MW Solar Power plant, At: Lapanga, Dist: Sambalpur.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>BB. M/s Sadipali Solar</b> 20 MW Solar Power plant, At: Sadipali, Dist: Bolangir in Odisha with a total investment of Rs.121.4 Crores.	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>CC.M/s Utkal Alumina International</b> Expansion of Alumina Refinery unit from 1.5 MTPA to 2.25 MTPA, At- Doraguda, Dist- Rayagada	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>DD. M/s Odisha Metaliks</b> Pelletisation plant of capacity 2.1 MTPA at Nayagarh P.O: Dubuna, Tehsil- Jhumpura, Dist: Keonjhar	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>EE.M/s JSW Slurry Pipeline</b>	SLSWCA has recommended the project to HLCA. Agenda note being prepared.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Agenda note for HLCA to be prepared. <b>Action: Nodal Officer</b>
<b>FF. M/s JSW Steel</b>	SLSWCA has recommended the project to HLCA. Agenda note being prepared.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Agenda note for HLCA to be prepared. <b>Action: Nodal Officer</b>
<b>GG.M/s Texport Industries</b> Garment manufacturing unit at Ramdaspur	Being followed up.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>HH. M/s Banjara Hotel</b> Proposal of M/s Hotel Banjara Ltd to set up a 4 star Hotel at Bhubaneswar.	Reminder sent to the project proponent to submit lay out plan.	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>II.M/s Eden Roc Hotels</b>	SLSWCA has approved the proposal. Decision of SLSWCA has been communicated to the proponent.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>
<b>JJ. M/s NMDC</b> 2 MTPA Pellet Plant and Iron Ore processing plant at Dhamra with an investment of Rs.1,810 crores.	SLSWCA has recommended the project to HLCA. Agenda note being prepared.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Agenda note for HLCA to be prepared. <b>Action: Nodal Officer</b>
<b>KK. M/s PPL</b> To expand fertiliser unit at Paradeep	Agenda Note for HLCA under preparation.	Agenda Note for HLCA to be prepared.	Agenda Note for HLCA to be prepared.



	with investment of Rs. 9459.17 Cr		<b>Action: Nodal Officer</b>	<b>Action: Nodal Officer</b>
<b>LL. M/s JSL-ICD</b> NOC for setting up ICD over an area Ac. 12.46 inside Jindal Stainless Limited (JSL), Kalinganagar Plant premises.	SLSWCA has approved the proposal. Views of the SLSWCA are being communicated to IDCO and the proponent.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Views of the SLSWCA to be communicated to IDCO and the proponent. The issue to be dropped. <b>Action: Nodal Officer</b>	
<b>MM. M/s IOCL</b> Expand existing Refinery unit at Paradip, Dist:Jagatsinghpur.	Clarification being sought from the proponent.	Clarification to be sought from the proponent. <b>Action: Nodal Officer</b>	The project was placed before SLFC. <b>Action: Nodal Officer</b>	
<b>NN. Ramco Cement</b> Change of location from inside IMFA complex, Choudwar, Cuttack to Hardidaspur, Jajpur	SLSWCA has approved the proposal. Views of the SLSWCA are being communicated to the proponent.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Views of the SLSWCA to be communicated to the proponent. To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	
<b>OO. M/s Bhusan Power &amp; Steel Limited</b> Addition of downstream facilities & CPP at Thelkoloji with additional investment of Rs 4252.40 crores.	SLSWCA has recommended the project to HLCA. Agenda note being prepared.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>	
<b>PP. M/s 7 Sense Infrastructure</b> 55 KLPD grain based Distillery unit at Village-Panchpada, Jharsuguda.	Being followed up.	Financial details to be submitted by the proponent. <b>Action: Nodal Officer</b>	Financial details to be submitted by the proponent. <b>Action: Nodal Officer</b>	
<b>QQ. M/s. HPCL</b> LPG Bottling Plant at Jeypore with investment of Rs. 150 crores.	Being followed up.	Clarification regarding their Rayagada project to be furnished. <b>Action: Nodal Officer</b>	Clarification regarding their Rayagada project to be furnished. <b>Action: Nodal Officer</b>	
<b>RR. M/s NALCO</b> expansion smelter plant at Nalco Nagar, with inv. of Rs.10,000 crores	SLSWCA has recommended the project to HLCA. Agenda note being prepared.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Agenda Note for HLCA to be prepared. <b>Action: Nodal Officer</b>	
<b>SS. M/s Ori Plast Ltd.</b> Expansion & modernisation of plastic pipe manufacturing unit at Khannagar, Balasore with investment of Rs.79 crore	SLSWCA has approved the proposal. Views of the SLSWCA are being communicated to the proponent.	To be followed up for proceedings of the 69 <sup>th</sup> SLSWCA. <b>Action: Nodal Officer</b>	Views of the SLSWCA to be communicated to the proponent. To be followed up for implementation schedule and layout plan. <b>Action: Nodal Officer</b>	
<b>TT. M/s Visa Steel Limited</b> Expansion of steel making capacity at	Being followed up. We may drop the subject now and reopen once the	Details regarding the infusion of funds in the project to be produced, owing	Details regarding the infusion of funds in the project to be produced, owing	

	KNIC, Jajpur with investment of Rs.7,002.50 crore	arrangement for infusion of fund by the company has been made.	to losses and negative net worth. <b>Action: Nodal Officer</b>	to losses and negative net worth. <b>Action: Nodal Officer</b>
	<b>UU. M/s Saraf Agencies (P) Ltd</b> Rare Metals and Autoclaved Aerated Concrete(AAC) Block manufacturing unit along with CPP, At- Chhatrapur	Being followed up.	Details regarding the infusion of funds in the project to be produced, owing to low profits and net worth. <b>Action: Nodal Officer</b>	Details regarding the infusion of funds in the project to be produced, owing to low profits and net worth. <b>Action: Nodal Officer</b>
	<b>VV. M/s TATA Power</b> Surrendering of Naraj Marthapur land.	Being followed up.	IDCO to obtain the land back from TATA by April 2017. <b>Action: Nodal Officer/LO, IDCO</b>	IDCO to obtain the land back from TATA by April 2017. <b>Action: Nodal Officer/LO, IDCO</b>
	<b>WW. M/s Jyoti Solar</b> 10 MW Solar Power plant, At: Patnagarh ,Dist: Bolangir .	Being followed up.	Financial clarifications to be sought. <b>Action: Nodal Officer</b>	Financial clarifications to be sought. <b>Action: Nodal Officer</b>
	<b>XX.M/s Balasore Alloys</b> Expansion of Ferro Alloy Plant and installation of Chrome Ore Beneficiation Plant at Sukinda.	The proposal will be put up to the SLSWCA.	The proposal to be put up to SLSWCA. <b>Action: Nodal Officer</b>	The proposal to be put up to SLSWCA. <b>Action: Nodal Officer</b>
	<b>YY. M/s Coastal Corporation Ltd.</b> Shrimp Processing unit at- Sea Food Park, Deras, Dist- Khordha.	The proposal will be put up to the SLSWCA.	The proposal to be put up to SLSWCA.	The proposal to be put up to SLSWCA. <b>Action: Nodal Officer</b>
	<b>ZZ. M/s Topaz Solar Private Ltd.</b> 120 MW/Year Solar PV module manufacturing unit, At: Bhubaneswar, with investment of Rs.70 crores.	A meeting was held with the Chairman of the company on 10.04.2017. The company has been asked to submit a fresh application, increasing the capacity of the unit.	The proposal was put up to SLFC and has been approved. The proposal has been recommended to the SLSWCA for ratification. <b>Action: Nodal Officer</b>	To be followed up for revised proposal. <b>Action: Nodal Officer</b>
	<b>AAA. M/s Oricon Enterprises Ltd</b> Manufacturing unit of PET Preforms for F&B Industries in IE, Khurda with inv. of Rs. 120 crores.	The proposal will be put up to the SLSWCA.	The proposal was put up to SLFC and has been approved. The proposal has been recommended to the SLSWCA for ratification. <b>Action: Nodal Officer</b>	The proposal to be put up to SLSWCA. <b>Action: Nodal Officer</b>
	<b>BBB. M/s. Ultratech Cement Limited</b> Cement Grinding plant at Khamarnuagaon & Kolathpangi, Cuttack with inv. of Rs.737.00 Crores.	The proposal will be put up to the SLSWCA.	The proposal was put up to SLFC and has been recommended to the SLSWCA. <b>Action: Nodal Officer</b>	The proposal to be put up to SLSWCA. <b>Action: Nodal Officer</b>
	<b>CCC.Modification of policy guidelines on Sponge Iron/Blast Furnace mix in steel making</b>	The decision of SLFC has been communicated to S&M Dept. The issue may be dropped.	Since IPICOL has no expertise in the matter, it would not be able to give any opinion in the stated matter. <b>Action: Nodal Officer</b>	Issue to be dropped.

<p><b>DDD. Proposal of M/s Indo Nissin Foods Private Ltd</b> expansion of its Instant Noodle unit from 25,610 Ton per annum to 36,566 Ton per annum, at- Industrial Estate, Khordha, dist- Khordha, with a total investment of Rs.50.44 crores.</p>			<p>The proposal was put up to SLFC and has been recommended to the SLSWCA. <b>Action: Nodal Officer</b></p>
<p><b>EEE. Proposal of M/s Jindal United Steel Limited (JUSL)</b> Addition of downstream facilities and capacity enhancement of Hot Strip Mill (HSM) from 1.6 MTPA to 2.4MTPA at Kalinga Nagar Industrial Complex, Jajpur district, Odisha with an investment of Rs.1,500 crores.</p>			<p>The proposal was put up to SLFC. The proponent has been asked to seek amendment in the earlier ruling of 10<sup>th</sup> HLCA dated 25.11.2008 where in increase in Steel capacity of JSL was approved from 1.6 MTPA to 3.2 MTPA. <b>Action: Nodal Officer</b></p>
<p><b>FFF. Proposal of M/s S.B. Properties &amp; Holding Pvt. Ltd</b> Expansion of its existing hotel named "Pahadi" at Vedvyas, Rourkela with an investment of Rs. 18 crores.</p>			<p>The proposal to be put on hold until clarity of the land available for Hotel projects. <b>Action: Nodal Officer</b></p>

Approved.

Sd/-

R.K.Dhal  
DGM,SLNA